

17th March 2017

GULLEN SOLAR FARM CONSTRUCTION

PROJECT UPDATE: ADVICE TO NEIGHBOURS

Onsite works on Gullen Solar Farm have progressed significantly in the last month, and the project remains on track to be completed on schedule. Dival's has now completed civil construction works on all internal roads. Piling has continued at a steady rate with over half the piles being driven to date. PV framing components have begun being assembled and two trial PV panel tables have been completed. The perimeter fencing around the solar farm is nearing completion with posts being cemented in and chain mesh currently being installed.

Truck deliveries to site will continue as remaining construction materials arrive onsite over the coming weeks. However once again, no significant delays to traffic are anticipated. Vehicles arriving to site on the project were again advised that they must proceed with caution through the intersection at Storriers/Bannister Lane. Drivers were reminded in pre-start meetings and trucking companies have been contacted.

This month we expect to complete piling and fencing, and begin cable trenching works.

We will contact you next month with a further project update.

GENERAL PROJECT INFORMATION



Site location

The construction period is scheduled to continue through to June 2017, with Commissioning and Generation to follow.

	2016		2017									
	N	D	X M A S H O L I D A Y	J	F	M	A	M	J	J	A	
SITE INVESTIGATION (SURVEYS, FINAL PLANNING)	■											
STORRIER LANE WORKS	■											
SITE ESTABLISHMENT COMMENCES		■										
CONIFER WIND ROW FELLING AND MULCHING		■			■	■						
DELIVERIES COMMENCE & CONTINUE					■	■	■	■				
CONSTRUCTION					■	■	■	■	■	■	■	
COMMISSIONING										■	■	
GENERATION COMMENCES											■	
CONSTRUCTION DEMOBILISATION											■	■
SOLAR FARM OPERATION COMMENCES												■

The solar farm is being constructed by a company called Decmil Balance.

Gullen Solar P/L will be represented on site by Bruce Payne (phone contact during business hours: 0428 173 643). Complaints, compliments or enquires can be made via the Gullen Solar website (www.gullensolarfarm.com), by calling 1800 725 270 or by emailing info@gullensolarfarm.com .

Heavy vehicle deliveries to site will be via Crookwell Road and Kialla Road. All construction works will be conducted in accordance with the Notice of Determination of the Development Application Ref. 7/2016 issued by Upper Lachlan Shire Council on 22nd June 2016.

In order to maintain the information flow to neighbouring landowners, Gullen Solar intends to distribute progress and updated forecasts on a monthly basis throughout the construction phase.

In September 2016, Gullen Solar P/L was purchased from Goldwind by New Gullen Range Wind Farm P/L, meaning that the wind farm and the solar farm have the same owners (25% Goldwind and 75% Beijing Jingneng Clean Energy). If you would like to be added to our email list for wind farm and solar farm information then please send an email to this effect to info@gullensolarfarm.com or info@gullenrangewindfarm.com