

16th June 2017

GULLEN SOLAR FARM CONSTRUCTION

PROJECT UPDATE: ADVICE TO NEIGHBOURS

Gullen Solar Farm onsite construction works have ramped up over the past month as we approach the end of the construction phase. The project remains on track to be largely constructed by the end of June, with commissioning works to begin early July 2017.

All trenching and civil works are now complete. All framing and PV Modules are now in place. The PCB's and Combiner Boxes are now installed. The electrical cabling termination works are progressing rapidly and are the final major task that remains for construction.

Landscape screening works are now largely complete. Electrical termination works in the Solar Farm will be complete over the next two weeks, and then HV connection works up at the Wind Farm substation will occur as the last construction activity.

We will contact you next month with a project update.



Current Construction Photo

GENERAL PROJECT INFORMATION

The construction period is scheduled to continue through to June 2017, with Commissioning and Generation to follow.

	2016		2017								
	N	D	XMAS	J	F	M	A	M	J	J	A
SITE INVESTIGATION (SURVEYS, FINAL PLANNING)	■										
STORRIER LANE WORKS	■										
SITE ESTABLISHMENT COMMENCES		■									
CONIFER WIND ROW FELLING AND MULCHING		■		■	■						
DELIVERIES COMMENCE & CONTINUE				■	■	■	■				
CONSTRUCTION				■	■	■	■	■	■	■	
COMMISSIONING									■	■	
GENERATION COMMENCES										■	
CONSTRUCTION DEMOBILISATION										■	■
SOLAR FARM OPERATION COMMENCES											■

The solar farm is being constructed by a company called Decmil Balance.

Gullen Solar P/L will be represented on site by Bruce Payne (phone contact during business hours: 0428 173 643). Complaints, compliments or enquires can be made via the Gullen Solar website (www.gullensolarfarm.com), by calling 1800 725 270 or by emailing info@gullensolarfarm.com .

Heavy vehicle deliveries to site will be via Crookwell Road and Kialla Road. All construction works will be conducted in accordance with the Notice of Determination of the Development Application Ref. 7/2016 issued by Upper Lachlan Shire Council on 22nd June 2016.

In order to maintain the information flow to neighbouring landowners, Gullen Solar intends to distribute progress and updated forecasts on a monthly basis throughout the construction phase.

In September 2016, Gullen Solar P/L was purchased from Goldwind by New Gullen Range Wind Farm P/L, meaning that the wind farm and the solar farm have the same owners (25% Goldwind and 75% Beijing Jingneng Clean Energy). If you would like to be added to our email list for wind farm and solar farm information then please send an email to this effect to info@gullensolarfarm.com or info@gullenrangewindfarm.com